



The City of Jersey Village Long-term Flood Recovery Plan

Project Update

3/31/2017

The City of Jersey Village Long-term Flood Recovery Plan project is on schedule, and the project team continues to make progress towards the end goal – a hydraulically, economically, environmentally, and socially feasible Long-term Flood Recovery Plan for the City of Jersey Village. The project team has completed or continued work as scheduled on several items mentioned in the project update from February 20, 2017, including:

- The Rapid Assessment (Structural Inventory) of homes in the floodplain is complete and under review by the City.
- Existing conditions hydrologic and hydraulic modeling and calibration to the April 18, 2016 Tax Day Flood are complete and under review by the City.
- Analysis of alternatives has begun and will be ongoing for the next few months.
- Preliminary identification of candidates for non-structural alternatives is complete. Further refinement of candidates will be complete following the development of structural alternatives.
- The preliminary environmental desktop review has been completed.
- The Project Team held a public meeting on March 23, 2017.

The Phase 2 public meeting was held on March 23, 2017, at City Hall. A detailed video was prepared for the meeting in place of a formal presentation and was very informative. The individual structural alternatives under analysis were identified for public feedback. The meeting was conducted in an open house format, and the study team was able to receive valuable feedback and answer questions from many citizens.

Other tasks are planned for the coming months, such as the economic analysis, preferred alternative finalization, Phase 3 Public Meeting, and the final environmental review.

The next project update will be posted in April 2017. Updates for the project will be posted monthly until the publication of the final plan.